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Q3 2023 - Q4 2023
Tunnel Phases 1 & 2 construction, Wang
Island rennovations and 4B construction

ongoing
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Q4 2023 - Q3 2024
Tunnel Phases 2 & 3 construction and 4B

construction ongoing
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Q3 2024- Q3 2025
Tunnel Phase 2 complete

Bulfinch Lawn partially turned over
4B construction ongoing
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Q3 2025
Tunnel complete

4B Construction ongoing
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