

Surgical Resident Research Preparation Timeline

	Task	July	August	September	October	November	December	January	February	March	April	May	June
PGY1	1:1 Introductory Meeting - Mullen & Lillemoe												
	Advisory Group Meeting 1- Boland, Chang, Ferrone, Haynes, Hodin, & Madsen: Timelines, Opportunities, Mentorship												
PGY2*	Research opportunities and seek out mentorship												
	Chang - NRSA/Grant Overview/Training (PGY2 required, open to all)												
	Advisory Group Meeting 2- Boland, Chang, Ferrone, Haynes, Hodin, & Madsen: Funding planning/DoS application process - Salvati												
	Finalize Mentor Choice and Research Project												
	Application Due (step 1) - Research Planning 11/01												
	SRC Resident Training subcommittee to review applications prepare feedback to resident												
	NRSA/Other Grants - 8 months to write application												
PGY3	NRSA F32 Submission - 08/08 (notified by December)												
	Application Due (step 2) and MGH DoS Named Fellowships Application Due												
	SRC Resident training subcommittee to review applications prepare feedback to Keith/John												
	NRSA F32 Submission/Resubmissions - 12/08 (notified by April)												
	Final Research Planning Meeting - Mullen & Lillemoe												
	Budget Planning (initial)												
	MGH DoS Named Fellowships - Selections												
	Budget Planning (final)												
PGY4	Research Start - 07/01												

**John Mullen will periodically check in to ensure residents are on track*

Updated: 06/30/2017

Meetings with resident